Rpt-ID: RCPESPRJ Georgia Date: 04/08/2014
User: krender Department of Transportation Page 1 of 9

Estimate Summary By Project
Contract ID: B14319-12-000-0 Estimate Number: 0021 Pay Period: 03/01/2014

to 03/31/2014

Contract Location: Time Allowed: 1068 Days
0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHI’ Elapsed Calender Days: 637  Days
Percent Time: 59.64
District: 3 Area: 07
Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let: 04/20/2012

P. 0. BOX 38 Date Awarded: 05/04/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/03/2012

COLUMBUS GA 31902-0038 Date Work Began: 08/03/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/05/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $9,841,385.55 Counties:

Original Contract Amount $8,961,844.29 Muscogee

Funds Available $6,839,630.21

Percent Complete 30.50%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351010-.01000 $9,841,385.55 $8,961,844.29 $6,839,630.21 30.50% $169,855.72

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14319-12-000-0

Georgia

Date: 04/08/2014

Department of Transportation Page 2 of 9
Estimate Summary By Project
Estimate Number: 0021 Pay Period: 03/01/2014

to 03/31/2014

Project Number:

Federal State Project Number:

351010-.01000

WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

STP00-8060-00(002)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$2,401,404.17 $2,265,519.60 $135,884.57

$600,351.17 $566,380.02 $33,971.15

$3,001,755.34 $2,831,899.62 $169,855.72

$0.00 $0.00 $0.00

$3,001,755.34 $2,831,899.62 $169,855.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$3,001,755.34 $2,831,899.62

$169,855.72

Total Payable:
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Estimate Number:

0021

Date: 04/08/2014
Page 3 of 9

Pay Period: 03/01/2014
to 03/31/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 528
372175.000 .010
.538 $3,721.75 $200,230.15
STP00-8060-00(002)
0020 158-1000 TRAINING HOURS HR 2,000.000 120.000
0.800 100.000
220.000 $80.00 $176.00
0025 210-0100 GRADING COMPLETE - LS 1.000 .750
1000732.000 .020
770 $20,014.64 $770,563.64
STP00-8060-00(002)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 36,833.000 8,031.290
15.850 394.790
8,426.080 $6,257.42 $133,553.37
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 9,285.000 321.760
L & H LIME 59.878 35.780
357.540 $2,142.43 $21,408.78
0070 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 320.000 92.889
38.780 74.306
167.195 $2,881.59 $6,483.82
0075 441-0104 CONC SIDEWALK, 4 IN SY 9,776.000 1,380.779
22.900 19.444
1,400.223 $445.27 $32,065.11
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 22,782.000 5,447.000
11.250 473.500
5,920.500 $5,326.88 $66,605.63
0105 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 7,416.000 1,553.000
10.350 -634.000
919.000 $-6,561.90 $9,511.65
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Contract ID: B14319-12-000-0 Estimate Number:

0021

Date: 04/08/2014
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Pay Period:

03/01/2014

to 03/31/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 73.000 56.129
155.000 5.023
61.152 $778.57 $9,478.56
0125 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 500.000 975.000
35.000 .000
975.000 $.00 $34,125.00
0135 624-0400 SOUND BARRIER, TYPE- SF 1,089.000 80.000
60.850 1,360.000
1,440.000 $82,756.00 $87,624.00
Cc
0145 634-1200 RIGHT OF WAY MARKERS EA 183.000 12.000
90.000 7.000
19.000 $630.00 $1,710.00
Category Amount: $118,472.65 $1,373,535.71
Category Number: (0020 DRAINAGE
0180 207-0203 FOUND BKFILL MATL, TP Il cYy 271.000 296.419
45.000 16.074
312.493 $723.33 $14,062.19
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 7,520.000 3,371.000
22.150 75.500
3,446.500 $1,672.33 $76,339.98
0205 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,668.000 705.500
29.760 112.000
817.500 $3,333.12 $24,328.80
0210 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,389.000 728.000
42.000 12.000
740.000 $504.00 $31,080.00
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Pay Period: 03/01/2014
to 03/31/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0215 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 945.000 839.000
53.250 -170.000
669.000 $-9,052.50 $35,624.25
0252 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 119.000 902.000
20.000 345.000
1,247.000 $6,900.00 $24,940.00
0253 576-1006 SLOPE DRAIN PIPE, 6 IN LF 35.000 123.000
12.000 .000
123.000 $.00 $1,476.00
0265 668-1100 CATCH BASIN, GP 1 EA 100.000 43.500
1808.000 .750
44.250 $1,356.00 $80,004.00
0270 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 96.000 .000
156.000 35.700
35.700 $5,569.20 $5,569.20
0285 668-2100 DROP INLET, GP 1 EA 47.000 10.500
1590.000 1.000
11.500 $1,590.00 $18,285.00
0290 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 12.000 .000
200.000 1.600
1.600 $320.00 $320.00
0315 668-5000 JUNCTION BOX EA 2.000 .750
1269.000 2.000
2.750 $2,538.00 $3,489.75
Category Amount: $15,453.48 $315,519.17
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Pay Period: 03/01/2014
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Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0535 163-0232 TEMPORARY GRASSING AC 4.000 4.279
1400.000 .991
5.270 $1,387.40 $7,378.00
0550 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 23.000 10.500
400.000 4.500
15.000 $1,800.00 $6,000.00
0555 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 510.000 95.375
15.000 24.750
120.125 $371.25 $1,801.88
0560 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 36.000 19.500
/SAND BAGS 200.000 7.500
27.000 $1,500.00 $5,400.00
0565 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 2,983.000 138.000
RAW CHECK DAM 5.000 45.750
183.750 $228.75 $918.75
0570 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 5.000 5.250
350.000 3.000
8.250 $1,050.00 $2,887.50
0575 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 147.000 33.000
200.000 16.500
49.500 $3,300.00 $9,900.00
0580 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,337.000 1,121.000
1.500 277.000
1,398.000 $415.50 $2,097.00
0585 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,473.000 433.000
1.500 386.000
819.000 $579.00 $1,228.50
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Contract ID: B14319-12-000-0 Estimate Number: 0021
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Pay Period: 03/01/2014
to 03/31/2014

Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0590 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 360.000 187.000
5.000 110.000
297.000 $550.00 $1,485.00
0600 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 23.000 11.000
100.000 26.000
37.000 $2,600.00 $3,700.00
0615 165-0111 MAINTENANCE OF STONE FILTER RING EA 5.000 11.000
25.000 .000
11.000 $.00 $275.00
0620 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
200.000 .000
4.000 $.00 $800.00
0625 167-1500 WATER QUALITY INSPECTIONS MO 34.000 20.000
900.000 1.000
21.000 $900.00 $18,900.00
0630 171-0010 TEMPORARY SILT FENCE, TYPE A LF 20,674.000 11,221.700
2.000 349.500
11,571.200 $699.00 $23,142.40
Category Amount: $15,380.90 $85,914.03
Category Number: 0050 PERMANENT EROSION CONTROL
0640 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 14.000 236.378
25.850 8.000
244.378 $206.80 $6,317.17
0680 700-9300 SOD SY 6,905.000 862.879
4.000 39.352
902.231 $157.41 $3,608.92
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Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 PERMANENT EROSION CONTROL
0683 710-9000 PERMANENT SOIL REINFORCING MAT SY 130.000 130.000
6.000 172.250
302.250 $1,033.50 $1,813.50
Category Amount: $1,397.71 $11,739.59
Category Number: 0060 RETAINING WALLS
0725 530-0105 WATERPROOFING SY 46.000 51.001
1.000 .000
51.001 $.00 $51.00
0730 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 697.000 794.796
45.900 .000
794.796 $.00 $36,481.14
14
Category Amount: $0.00 $36,532.14
Category Number: 0010 ROADWAY
26 210-0250 UNDERCUT EXCAVATION CcY .000 .000
5.000 526.370
526.370 $2,631.85 $2,631.85
spec item undercut $5.00 per cu. yd. up to 750 cu yd
Category Amount: $2,631.85 $2,631.85
Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,941.870
1.000 -772.550
-3,714.420 $-772.55 ($3,714.42)
(IN# 1)
Category Amount: $-772.55 $-3,714.42
Category Number: 0010 ROADWAY
9050 402-3100 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN .000 .000
, INCL BITUM MATL & H LIME 82.500 196.390
196.390 $16,202.18 $16,202.18
Category Amount: $16,202.18 $16,202.18
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Contract ID: B14319-12-000-0 Estimate Number: 0021 Pay Period: 03/01/2014
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Project Number 351010-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
9080 004-0029 EXTRA WORK - SY .000 123.889
108.950 10.000
133.889 $1,089.50 $14,587.21
Remove and replace conc slope paving
Category Amount: $1,089.50 $14,587.21
Project Total Amount: $169,855.72 $3,001,755.34



